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FY2014 Project Summary 

The General Services Administration (GSA) proposes a repair and alteration project for 
building system upgrades and the reconfiguration and alteration of space currently 
occupied by the U.S. District Courts in the Edward R. Roybal Federal Building and U.S. 
Courthouse (Roybal FBCT). The proposed alterations will allow for the consolidation of 
court operations currently housed in the Roybal FBCT and in 312 North Spring Street 
(NSS). 

FY2014 Committee Approval and Appropriation Requested 

(Design, ECC and M&I)..................................................................................$19,383,000 

Major Work Items 

Interior construction; demolition and abatement; HVAC, fire sprinkler, plumbing and 
electrical system adjustments. 

Total Project Budget 

Design...........................................................................................................$2,207,000 
Estimated Construction Cost (ECC)..............................................................15,753,000 
Management and Inspection (M&I) ................................................................. 1.423.000 

Estimated Total Project Cost (ETPC)*..........................................................$19,383,000 

*Ten t agencies may fund an additional amount for alterations above the standard 
normally provided by the GSA. 

Schedule Start End 

Design FY2014 FY2014 
Construction FY2014 FY2016 

Building 

The Roybal FBCT is located in the civic center of downtown Los Angeles, in proximity 
to the 300 N. Los Angeles Federal Office Building (300 NLA), the new Los Angeles 
Courthouse (LACT), 312 North Spring Street (312 NSS), the Los Angeles City Hall, the 
County Courts Buildings and the Metropolitan Detention Center. The Roybal FBCT 
occupies 3.68 acres of an 8.08 acre parcel shared with 300 NLA. The two buildings share 
a common mechanical plant. The building is a Class A stand-alone structure occupied 
primarily by the U.S. District Courts, court-related agencies, and the Drug Enforcement 
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Agency (DEA). Constructed in 1993, the building is steel-frame construction with 
exterior granite cladding. The building has 22 stories, with three below-grade basement 
levels, including an underground parking facility. The building was named for Edward 
Roybal, a city councilman in Los Angeles in the 1950s and U.S. Congressman from 
1963-1993. 

Tenant Agencies 

U.S. District Courts, Drug Enforcemen t Administration, U.S. Marshal Service, Equal 
Employment Opportunity Commission, Department of State, Department of Homeland 
Security, Office of US Attorneys and U.S Tax Court. 

Proposed Project 

The project includes build out of ten chambers for Magistrate and Court of Appeals 
judges and construction of general office space for expansion of District Clerk, Pretrial 
Services and Probation. Upon project completion, the Roybal FBCT will house 9 senior 
judges, 17 magistrate judges and 14 bankruptcy judges. This project will allow the Court 
to consolidate in two locations (Roybal and the new LACT) and vacate 312 NSS to 
position it for exchange. Build out of chambers and usage of courtrooms will be 
consistent with the Court’s policies on sharing. 

Major Work Items 

Demolition and Abatement $1,785,000 
Repair HVAC 2,266,000 
Interior Construction 8,692,000 
Repair Electrical System 2,758,000 
Repair Plumbing 252,000 
Total ECç $15,753,000 

Justification 

When the new LACT is complete in 2016, the active District judges and a portion of the 
senior District judges and their support functions will be consolidated in the new LACT. 
The remaining court operations will be consolidated in the Roybal FBCT. The proposed 
Roybal FBCT alteration project provides only the minimum tenant improvements 
required for this consolidation. The Roybal FBCT alterations are also required so court 
functions currently located in 312 NSS can be relocated to Roybal FBCT. Once vacant, 
the 312 NSS property can be exchanged for a new federal office building (FOB) to be 
constructed on the LACT site consistent with the announcement made on December 10, 
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2012. The Roybal FBCT alterations must occur concurrently with the completion of the 
new courthouse in 2016. This schedule requires design and construction appropriation in 
FY14 for alterations in Roybal FBCT. 

Prior to the start of construction for this project, the Court will, at its expense, vacate 
sufficient space to construct ten new chambers and provide space for the consolidation of 
ancillary functions. The vacation of space will be accomplished through consolidation 
using advanced workplace strategies including optimizing their workplace, courtroom 
sharing, hoteling and teleworking. 

Summary of Energy Compliance 

This project will be designed to conform to requirements of the Facilities Standards for 
the Public Buildings Service and will implement strategies to meet the Guiding Principles 
for High Performance and Sustainable Buildings. GSA encourages design opportunities 
to increase energy and water efficiency above the minimum performance criteria. 

Prior Appropriations 

None 

Prior Committee Approvals 

None 

Prior Prospectus-Level Projects in Building (past 10 years) 

None 	- 

Alternatives Considered (30-year, present value cost analysis) 

As this project is integral to the delivery of the new LACT and is tied into the proposal 
for 312 NS 5, there are no feasible alternatives to this project. 
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Recommendation 

ALTERATION 

Certification of Need 

The proposed project is the best solution to meet a validated Government need. 

Submitted at Washington, DC, on April 4, 2013 

Approved: 
General Services Administration 
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